Washington Stata
Department of Transportation

US 2/SR 21 to Creston - Chip Seal

Project Information Project Milestones

PIN: 600222K
Region: Eastern
State Route: US 2
Current Status: Construction

As of Date: April 2020
Regional Admin: M. Gribner

Legislative Districts: 13

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service
life of the pavement surface.

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $823,200.23 - 03/17/2020

Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q32019 Q32019 On Schedule
Environmental Complete Q4 2019 Q4 2019 On Schedule
Right of Way Complete
Contract Advertisement Q1 2020 Q1 2020 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $31 $31
Right of Way $0 $0 $0
Construction $0 $1,067 $1,067
Total $0 $1,098 $1,098
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $31 $0 $31
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,067 $0 $1,067
Total $0 $0 $1,098 $0 $1,098
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Washington Stata
Department of Transportation

SR 23/Lords Creek Rd to SR 28 - Chip Seal

Project Information Project Milestones

PIN: 602305X
Region: Eastern
State Route: SR 23
Current Status: Construction

As of Date: April 2020
Regional Admin: M. Gribner

Legislative Districts: 13

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service
life of the pavement surface.

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $904,928.14 - 03/17/2020

Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q32019 Q32019 On Schedule
Environmental Complete Q4 2019 Q4 2019 On Schedule
Right of Way Complete
Contract Advertisement Q1 2020 Q1 2020 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $39 $39
Right of Way $0 $0 $0
Construction $0 $1,329 $1,320
Total $0 $1,368 $1,359
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $39 $0 $39
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,320 $0 $1,320
Total $0 $0 $1,359 $0 $1,359
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Washington Stata
Department of Transportation

SR 27/Rockford to Freeman - Chip Seal

Project Information Project Milestones

PIN: 602706X
Region: Eastern
State Route: SR 27
Current Status: Construction

As of Date: April 2020
Regional Admin: M. Gribner

Legislative Districts: 06, 09

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service
life of the pavement surface.

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $618,201.84 - 03/17/2020

Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q32019 Q32019 On Schedule
Environmental Complete Q4 2019 Q4 2019 On Schedule
Right of Way Complete
Contract Advertisement Q1 2020 Q1 2020 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $32 $34
Right of Way $0 $0 $0
Construction $0 $836 $884
Total $0 $868 $918
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $34 $0 $34
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $884 $0 $884
Total $0 $0 $918 $0 $918
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Washington Stata
Department of Transportation

SR 231/Fisher Rd to US 395 - Chip Seal

Project Information Project Milestones

PIN: 623104U
Region: Eastern
State Route: SR 231
Current Status: Construction

As of Date: April 2020
Regional Admin: M. Gribner

Legislative Districts: 07, 13

Project Description
Application of a Bituminous Surface Treatment to this section of roadway will extend the service
life of the pavement surface.

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $2,312,855.04 -

03/17/2020

Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q2 2019 Late
Preliminary Engineering Start Q32019 Q32019 On Schedule
Environmental Complete Q4 2019 Q4 2019 On Schedule
Right of Way Complete
Contract Advertisement Q1 2020 Q1 2020 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $55 $60
Right of Way $0 $0 $0
Construction $0 $3,326 $2,822
Total $0 $3,381 $2,882
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $60 $0 $60
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $2,822 $0 $2,822
Total $0 $0 $2,882 $0 $2,882
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